Project Schedule

Project Name: Unused land ranting system

Task: Person	W	eek	:1			W	eek	:2			Week:3					Week:4					Week:5				
	1	2	3	4	5	1	2	3	4	5	1	2	3	4	5	1	2	3	4	5	1	2	3	4	5
A.1: Safayet																									
A.2: Rezoana																									
A.3: Fahad																									
A.4: Safayet																									
					•																				
B.1: Rezoana																									
B.2: Fahad																									
B.3: Safayet																									
B.4: Rezoana																									
										•															
C.1: Fahad																									
C.2: Safayet																									
D.1: Rezoana																									
D.2: Fahad																									
D.3: Safayet																									
																				•					
E.1: Fahad																									
E.2: Rezoana																									
E.3: Safayet																									
E.4: Rezoana																									

Activity key:

A: Generalizing Project and Requirement Analysis

- A.1: Defines the roles and responsibilities of the project management team.
- A.2: Identifying needs and benefits
- A.3: Establishing project requirements
- A.4: Fulfil the project requirement and defining project requirement

B: Designing Phase 1

- B.1: Designing Use case Diagram
- B.2: Designing Mock Design
- B.3: Designing Activity Diagram
- B.4: Designing UML Class Diagram

C: Designing Phase 2

C.1: Putting Project Status on JIRA

C.2: Making timeline chart

D: Coding

D.1: Coding part1

D.2: Coding part2

D.3: Coding part3

E: Testing & Deploying

E.1: Testing and Checking for bugs in the system

E.2: Generate test case and test data for the testing process

E.3: Fixing bugs

E.4: Deploying the system